
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:13 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 604 Date: 23-May-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 03:30 pm Break: 00:30 Over Time: 00:30

Const Calendar Day: 988

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Email review
•Received paperwork for Submittal 2677 – Pier E2 Bearing and Shear Key: Survey Plan.
•Received paperwork for Hinge A Modifications
•I reviewed Hinge K Meeting materials
•Aaron Prchlik (METS) called to ask who was arranging for the delivery of the last spare Hinge K Fuse at
Lubrite. After discussions with Bob Brignano and Bob Kick it was agreed that ABF will arrange for delivery
to Oakland.
•1400 hrs Hinge K Meeting
•Discussion with Ric Maggenti about Hinge K Closure Pour .

I accrued 1/2 hour of overtime covering the Contractor’s hours and handling work related issues.
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